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SECTION 00 73 13 
 

SUPPLEMENTARY GENERAL CONDITIONS A201-2017 
 
 
 
The following supplements modify the “General Conditions of the Contract for Construction,” AIA 
Document A201-2017.  Where a portion of the General Conditions is modified or deleted by the 
Supplementary Conditions, the unaltered portions of the General Conditions shall remain in effect. 
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ARTICLE 1:  GENERAL PROVISIONS 
 
1.1 BASIC DEFINITIONS 
 
1.1.1 THE CONTRACT DOCUMENTS 
 
 Strike the last sentence of Section 1.1.1 in its entirety and replace with the following: 
 
 “The Contract Documents also include Advertisement for Bid, Instructions to Bidder, sample 

forms, the Bid Form, the Contractor’s completed Bid and the Award Letter.” 
 
 
 Add the following Section: 
 
 “1.1.1.1  In the event of conflict or discrepancies among the Contract Documents, the 

Documents prepared by the State of Delaware, Division of Facilities Management shall take 
precedence over all other documents.” 

 
1.1.8 INITIAL DECISION MAKER 
 
 Strike the last sentence of Section 1.1.8 in its entirety and add the following to the end of the 

remaining sentence: 
 
 “ and certify termination of the Agreement under Section14.2.2.”  
 
1.2 CORRELATION AND INTENT OF THE CONTRACT DOCUMENTS 
 
1.2.1.1 Insert “if possible” at the end of  the second sentence. 
 
 Add the following Sections: 
 
 “1.2.4  In the case of an inconsistency between the Drawings and the Specifications, or 

within either document not clarified by addendum, the better quality or greater quantity of 
work shall be provided in accordance with the Architect’s interpretation.” 

 
 “1.2.5 The word “PROVIDE” as used in the Contract Documents shall mean “FURNISH 

AND INSTALL” and shall include, without limitation, all labor, materials, equipment, 
transportation, services and other items required to complete the Work.” 

 
 “1.2.6 The word “PRODUCT” as used in the Contract Documents means all materials, 

systems and equipment.” 
 
1.5 OWNERSHIP AND USE OF DRAWINGS, SPECIFICATIONS AND OTHER 

INSTRUMENTS OF SERVICE 
 
 Strike Section 1.5.1 in its entirety and replace with the following: 
 
 “All pre-design studies, drawings, specifications and other documents, including those in 

electronic form, prepared by the Architect under this Agreement are, and shall remain, the 
property of the Owner whether the Project for which they are made is executed or not.  
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Such documents may be used by the Owner to construct one or more like Projects without the 
approval of, or additional compensation to, the Architect.  The Contractor, Subcontractors, Sub-
subcontractors, and Material or Equipment Suppliers are authorized to use and reproduce 
applicable portions of the Drawings, Specifications and other documents prepared by the 
Architect and the Architect’s consultants appropriate to and for use in the execution of their 
Work under the Contract Documents.  They are not to be used by the Contractor or any 
Subcontractor, Sub-subcontractor or Material and Equipment Supplier on other Projects or for 
additions to this Project outside the scope of the Work without the specific written consent of the 
Owner, Architect and Architect’s consultants. 

 
 The Architect shall not be liable for injury or damage resulting from the re-use of drawings and 

specifications if the Architect is not involved in the re-use Project.  Prior to re-use of construction 
documents for a Project in which the Architect is not also involved, the Owner will remove from 
such documents all identification of the original Architect, including name, address and 
professional seal or stamp.” 

 
 Strike Section 1.5.2 in its entirety.  
 
1.7  DIGITAL DATA USE AND TRANSMISSION 
 

Strike Section 1.7 in its entirety and replace with the following: 
 
“The parties shall agree upon protocols governing transmission and use of Instruments of 
Service or any other information or documentation in digital form.” 
 

 
1.8  BUILDING INFORMATION MODELS USE AND RELIANCE 
 
 Strike Section 1.8 in its entirety. 
 
 
ARTICLE 2:  OWNER 
 
2.2 EVIDENCE OF THE OWNERS FINANCIAL ARRANGEMENTS 
 
 Strike Section 2.2 in its entirety. 
 
2.3 INFORMATION AND SERVICES REQUIRED OF THE OWNER 
 
2.3.3 Strike 2.3.3 in its entirety. 
 
2.3.4 Add the following sentence at the end of the paragraph: 
 
 “The Contractor, at their expense shall bear the costs to accurately identify the location of all 

underground utilities in the area of their excavation and shall bear all cost for any repairs 
required, out of failure to accurately identify said utilities.” 

 
 Strike Section 2.3.6 in its entirety and replace with the following: 
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 “2.3.6 The Contractor shall be furnished free of charge (1) electronic set of the Drawings and 
Project Manuals.  Additional sets will be furnished at the cost of reproduction, postage and 
handling.” 

 
2.5 OWNER’S RIGHT TO CARRY OUT THE WORK 
 
 Add “, except as outlined in Section 3.15” after the reference to “Article 15” at the end of the 

last sentence of the Section.  
 
 
ARTICLE 3:  CONTRACTOR 
 
3.2 REVIEW OF CONTRACT DOCUMENTS AND FIELD CONDITIONS BY 

CONTRACTOR 
  
3.2.2  Add “and Owner” after “report to the Architect” in the second sentence. 
  
 
3.2.4  Strike “subject to Section 15.1.7” in the second sentence. 
 
3.2.4 Strike the third sentence. 
 
3.3 SUPERVISION AND CONSTRUCTION PROCEDURES 
 
 Add the following Sections: 
 
 “3.3.2.1 The Contractor shall immediately remove from the Work, whenever requested to 

do so by the Owner, any person who is considered by the Owner or Architect to be incompetent 
or disposed to be so disorderly, or who for any reason is not satisfactory to the Owner, and that 
person shall not again be employed on the Work without the consent of the Owner or the 
Architect.” 

  
 “3.3.4 The Contractor must provide suitable storage facilities at the Site for the proper protection 

and safe storage of their materials, or as otherwise identified by the specifications.  Consult the 
Owner and the Architect before storing any materials.” 

 
 “3.3.5 When any room is used as a shop, storeroom, office, etc., by the Contractor or 

Subcontractor(s) during the construction of the Work, the Contractor making use of these areas 
will be held responsible for any repairs, patching or cleaning arising from such use.” 

 
3.4 LABOR AND MATERIALS 
 
 Add the Following Sections: 
 
 “3.4.4 Before starting the Work, each Contractor shall carefully examine all preparatory Work 

that has been executed to receive their Work.  Check carefully, by whatever means are required, 
to insure that its Work and adjacent, related Work, will finish to proper contours, planes and 
levels.  Promptly notify the Architect & Owner of any defects or imperfections in preparatory 
Work which will in any way affect satisfactory completion of its Work.  Absence of such 
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notification will be construed as an acceptance of preparatory Work and later claims of defects 
will not be recognized.” 

 
 “3.4.5 Under no circumstances shall the Contractor’s Work proceed prior to preparatory Work 

having been completely cured, dried and/or otherwise made satisfactory to receive this Work.  
Responsibility for timely installation of all materials rests solely with the Contractor responsible 
for that Work, who shall maintain coordination at all times.” 

 
3.5 WARRANTY 
 
 Add the following Sections: 
  
 “3.5.3 The Contractor will guarantee all materials and workmanship against original defects, 

except injury from proper and usual wear when used for the purpose intended, for two years after 
Acceptance by the Owner, and will maintain all items in perfect condition during the period of 
warranty.” 

 
 “3.5.4 Defects appearing during the period of warranty will be made good by the Contractor at 

his expense upon demand of the Owner, it being required that all work will be in perfect 
condition when the period of warranty will have elapsed.” 

 
 “3.5.5 Upon notification by the Owner of a defect covered by the Contractor’s warranty, the 

Contractor shall respond within 4 hours of the notification.” 
 
 “3.5.6 In addition to the General Warranty there are other warranties required for certain items 

for different periods of time than the two years as above, and are particularly so stated in that part 
of the specifications referring to same.  The said warranties will commence at the same time as 
the General Warranty.” 

 
 “3.5.7 If the Contractor fails to remedy any failure, defect or damage within a reasonable time 

after receipt of notice, the Owner will have the right to replace, repair, or otherwise remedy the 
failure, defect or damage at the Contractor’s expense.” 

 
3.8  ALLOWANCES 
 
 Add the following Section: 
 
 “3.8.1.1 For costs to be covered under a project allowance, (included in the schedule of 

values) the Contractor shall submit a summary of those costs anticipated and an Allowance 
Access Authorization Form to the Architect and Owner, reflecting the projected costs.  The 
Allowance Access Authorization Form must be signed by the Owner prior to initiating any work 
associated with the allowance.” 

 
3.10   CONTRACTOR’S CONSTRUCTION AND SUBMITTAL SCHEDULES 
 
3.10.1 Add “estimated” after “and the” and before “date of” in the second sentence.  
 
3.10.2 Strike “and thereafter as necessary to maintain a current submittal schedule” in the first sentence. 
 
3.11 DOCUMENTS AND SAMPLES AT THE SITE 
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 Add the following Sections: 
 
 “3.11.1 During the course of the Work, the Contractor shall maintain a record set of 

drawings on which the Contractor shall mark the actual physical location of all piping, valves, 
equipment, conduit, outlets, access panels, controls, actuators, including all appurtenances that 
will be concealed once construction is complete, etc., including all invert elevations.” 

 
 “3.11.2 At the completion of the project, the Contractor shall obtain a set of the 

conformed contract drawings from the Architect, and neatly transfer all information outlined in 
3.11.1 to provide a complete record of the as-built conditions.”  

 
 “3.11.3 Upon completion of the work noted in 3.11.2 the contractor shall schedule a 

meeting with the Architect/Engineer and Owner to review the final record drawings and closeout 
documents prior to submission.  After this meeting the Contractor shall make adjustments per the 
review, and submit one (1) original markup and (2) copies of the red line drawings (as-built 
conditions, to the Owner and one (1) print to the Architect. In addition, attach one complete set 
of the as-built documents to each of the Operating and Maintenance Instructions/Manuals.  The 
Contractor will include (2) USB drives, each containing all “red line drawings (as-built) and 
Closeout Documents properly tabbed in accordance with closeout requirements as defined 
elsewhere in the contract documents.” 

 
3.12 SHOP DRAWINGS, PRODUCT DATA AND SAMPLES 
 
3.12.10.2 Strike “If the Contract Documents require” from the beginning of the sentence. 
 
3.12.10.2 Strike “to” between “professional” and certify” and replace with “shall”. 
 
3.17 Insert “indemnify and” between “shall” and “hold” in the second sentence.  
 
 
ARTICLE 4:  ADMINISTRATION OF THE CONTRACT 
 
4.2 ADMINISTRATION OF THE CONTRACT 
 
4.2.7  Strike the first sentence and replace with the following:   
 
 “The Architect will review and approve or take other appropriate action upon the Contractor’s 

submittals such as Shop Drawings, Product Data and Samples for the purpose of checking for 
conformance with the Contract Documents.” 

 
4.2.7 Strike the second sentence and replace with the following:   
 
 “The Architect’s action will be taken with such reasonable promptness as to cause no delay in 

the Work in the activities of the Owner, Contractor or separate Contractors, while allowing 
sufficient time in the Owner’s professional judgment to permit adequate review.” 

 
 Add the following Section: 
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 “4.2.10.1 There will be no full-time Project Representative provided by the Owner or 
Architect on this project.” 

 
 “4.2.13 Add “and in compliance with all local requirements.” to the end of the sentence.” 
 
 
ARTICLE 5:  SUBCONTRACTORS 
 
5.2 AWARD OF SUBCONTRACTS AND OTHER CONTRACTS FOR PORTIONS OF THE 

WORK 
 
5.2.3 Strike Section 5.2.3 in its entirety and replace with the following:   
 
 “If the Owner or Architect has reasonable objection to a person or entity proposed by the 

Contractor, the Contractor shall propose another to whom the Owner or Architect has no 
reasonable objection, subject to the statutory requirements of 29 Delaware Code § 
6962(d)(10)b.3 and 4.” 

 
5.2.4 Strike Section 5.2.4 in its entirety and replace with the following: 
 
 ”The Contractor may not substitute any Subcontractor listed in its Bid unless the Contractor 

complies with the requirements of 29 Delaware Code § 6962(d)(10)b.3 and 4. Failure to comply 
with this requirement shall subject the Contractor to a penalty as outlined in Section 5.2 of the 
Owner’s General Requirements.” 

 
 Add the following Section: 
 
 “5.2.5  The Contractor shall comply and shall ensure all Subcontractors comply with all 

requirements for drug testing as set forth in TITLE 19 LABOR 
DELAWARE ADMINISTRATIVE CODE 4000 Office of Management and Budget 4100 
Division of Facilities Management 4104 Regulations for the Drug Testing of Contractor and 
Subcontractor Employees Working on Large Public Works Projects.” 

 
 
ARTICLE 6:  CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS 
 
6.1 OWNER’S RIGHT TO PERFORM CONSTRUCTION AND TO AWARD SEPARATE 

CONTRACTS 
 
6.1.1 Strike “and waiver of subrogation” from the end of the second sentence.  
 
6.1.4 Strike Section 6.1.4 in its entirety. 
 
6.2 MUTUAL RESPONSIBILITY 
 
6.2.3 Strike “shall” and replace with  “may” in the second sentence.  
 
 
ARTICLE 7:  CHANGES IN THE WORK 
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 (SEE ARTICLE 7: CHANGES IN WORK IN THE STATE OF DELAWARE DIVISION OF 
FACILITIES MANAGEMENT GENERAL REQUIREMENTS) 

 
7.2  CHANGE ORDERS 
 
            Add the following Sections:  
 

“7.2.2   In addition to the above: 
 

7.2.2.1  The General Contractor is allowed a fifteen percent (15%) markup for overhead and 
profit for additional work performed by the General Contractor’s own forces. 

  
7.2.2.2   For additional subcontractor work, the Subcontractor is allowed a fifteen (15) 
percent overhead and profit on change order work above and beyond the direct costs stated 
previously.  To this amount, the General Contractor will be allowed a mark-up not exceeding 
seven- and one-half percent (7.5%) on the subcontractor’s work. 

 
7.2.2.3    Where the Third Tier Contractor is going to be completing the additional work, the 
Third-Tier contractor will be allowed a markup of fifteen percent (15%) overhead and profit 
on changes order work above and beyond the direct costs stated previously.  To this amount, 
the Subcontractor will be allowed a markup not to exceed seven and one-half percent (7.5%) 
on the Third-Tier Contractor’s work and the General Contractor will be allowed a markup not 
to exceed seven and one-half percent (7.5%) of the amount of the Subcontractor’s markup.  

 
7.2.2.4   No additional costs shall be allowed for changes related to the Contractor’s onsite 
superintendent/staff, or project manager, unless a change in the work changes the project 
duration and is identified by the CPM schedule.  There will be no other costs associated with 
the change order. 

 
7.2.2.5   These markups shall include all costs including, but not limited to: overhead, profit, 
bonds, insurance, supervision, etc.” 

 
7.3.4.1 Strike “and other employee costs approved by the Architect” after “worker’s compensation 

insurance,” 
 
7.3.4.4        Add “work attributable to the” before “change” at the end of the sentence. 
 
7.4        MINOR CHANGES IN THE WORK 
        Add “unless such changes are approved” at the end of the third sentence. 
 
 
ARTICLE 8:  TIME 
  
8.2 PROGRESS AND COMPLETION 
 
8.2.1 Add the following Section: 
 
 “8.2.1.1 Refer to Project Specifications Section SUMMARY OF WORK for Contract time 

requirements.” 
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8.2.2 After “by the Contractor” strike “and” and insert “to”. 
 
8.2.4 Add the following Section: 
 
 “8.2.4 If the Work falls behind the Progress Schedule as submitted by the Contractor, the 

Contractor shall employ additional labor and/or equipment necessary to bring the Work into 
compliance with the Progress Schedule at no additional cost to the Owner.” 

 
8.3 DELAYS AND EXTENSION OF TIME 
 
8.3.1 Strike “binding dispute resolution” and insert “any and all remedies at law or in equity”.  
 
 Add the following Section: 
 
 “8.3.2.1 The Contractor shall update the status of the suspension, delay, or interruption of 

the Work with each Application for Payment.  (The Contractor shall report the termination of 
such cause immediately upon the termination thereof.)  Failure to comply with this procedure 
shall constitute a waiver for any claim for adjustment of time or price based upon said cause.” 

 
Strike Section 8.3.3 in its entirety and replace with the following: 
 
8.3.3 “Except in the case of a suspension of the Work directed by the Owner, an extension of time 

under the provisions of Section 8.3.1 shall be the Contractor’s sole remedy in the progress of the 
Work and there shall be no payment or compensation to the Contractor for any expense or 
damage resulting from the delay.” 

 
 Add the following Section: 
 
 “8.3.4 By permitting the Contractor to work after the expired time for completion of the project, 

the Owner does not waive their rights under the Contract.” 
 
 
ARTICLE 9:  PAYMENTS AND COMPLETION 
 
9.2 SCHEDULE OF VALUES 
 
 Add the following Sections: 
  
 “9.2.1 The Schedule of Values shall be submitted using AIA Document G703, Continuation 

Sheet to G702.” 
 
 “9.2.2  The Schedule of Values is to include a line item for Project Closeout Document 

Submittal.  The value of this item is to be no less than 1.5% of the initial contract amount.” 
 
 
9.3 APPLICATIONS FOR PAYMENT 
 
9.3.1 Strike Section 9.3.1 in its entirety and replace with the following: 
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 “At least ten days before the date established for each progress payment, the Contractor shall 
submit to the Architect an itemized Application for Payment prepared in accordance with the 
schedule of values for completed portions of the Work.  The application shall be notarized, and 
supported by all data substantiating the Contractor’s right to payment that the Owner or 
Architect require, such as copies of requisitions, and releases and waivers of liens from 
Subcontractors and suppliers, and shall reflect retainage.”  

 
 Add the following Sections: 
  
 “9.3.1.3 Application for Payment shall be submitted on AIA Document G702 

“Application and Certificate for Payment”, supported by AIA Document G703 “Continuation 
Sheet”.  Said Applications shall be fully executed and notarized.” 

 
  
 “9.3.4 Until Closeout Documents have been received and outstanding items completed the 

Owner will pay 95% (ninety-five percent) of the amount due the Contractor on account of 
progress payments.” 

  
 “9.3.5 The Contractor shall provide a current and updated Progress Schedule to the Architect 

with each Application for Payment.  Failure to provide Schedule will be just cause for rejection 
of Application for Payment.” 

 
9.5 DECISIONS TO WITHHOLD CERTIFICATION 
 
 Add the following Subsections to 9.5.1: 
 
 .8 failure to provide a current Progress Schedule; 
 .9 a lien or attachment is filed; 
 .10 failure to comply with mandatory requirements for maintaining Record Documents. 
 
9.6 PROGRESS PAYMENTS 
 
9.6.1 Strike Section 9.6.1 in its entirety and replace with the following:   
 
 “9.6.1 After the Architect has approved and issued a Certificate for Payment, payment shall be 

made by the Owner within 30 days after Owner’s receipt of the Certificate for Payment.” 
 
9.6.8 Strike “Provided the Owner has fulfilled its payment obligations under the Contract 

Documents,” in the first sentence.  
 
9.7 FAILURE OF PAYMENT 
 
 Strike Section 9.7 in its entirety and replace with the following: 
 
 “If the Architect does not issue a Certificate for Payment, through no fault of the Contractor, 

within fourteen days after receipt of the Contractor’s Application for Payment, or if the Owner 
does not pay the Contractor within thirty days after the date established in the Contract 
Documents, the amount certified by the Architect, then the Contractor may, upon thirty 
additional days’ notice to the Owner and Architect, stop the Work until payment of the amount 
owing has been received. The Contract Time shall be extended appropriately and the Contract 
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Sum shall be increased by the amount of the Contractor’s reasonable costs of shutdown, delay 
and start-up, plus interest as provided for in the Contract Documents.” 

 
9.8 SUBSTANTIAL COMPLETION 
 
9.8.3 At the end of Section 9.8.3, add the following sentence: 
 
 “If the Architect is required to make more than 2 inspections of the same portion of work, the 

Contractor shall be responsible for all costs associated with subsequent inspections including but 
not limited to any Architect’s fees.” 

 
9.8.5 Strike “shall” and insert “may” in the second sentence.  
 
9.8.5 Insert “1/2 of the” after “make payment of” in the second sentence. 
 
9.9 PARTIAL OCCUPANCY OR USE 
 
9.9.1 Strike the the first sentence  and replace with the following (the remainder of the Section remains 

as written): 
 “The Owner may occupy or use any completed or partially completed portion of the Work at any 

stage when such portion is designated by separate agreement with the Contractor, provided such 
occupancy or use authorized by public authorities having jurisdiction over the Project.” 

9.10.2 Strike “to remain in force after final payment is currently in effect” after “required by the 
Contract Documents” and replace with  “shall remain in force until final payment is completed” 
in the first sentence. 

 
9.10.4.4 Strike “if permitted by the Contract Documents,”  
 
 
ARTICLE 10:  PROTECTION OF PERSONS AND PROPERTY 
 
10.1 SAFETY PRECAUTIONS AND PROGRAMS 
 
 Add the following Sections: 
 
10.1.1 Each Contractor shall develop a safety program in accordance with the Occupational Safety and 

Health Act of 1970.  A copy of said plan shall be furnished to the Owner and Architect prior to 
the commencement of that Contractor’s Work. 

 
10.1.2 Each Contractor shall appoint a Safety Representative.  Safety Representatives shall be someone 

who is on site on a full time basis.  If deemed necessary by the Owner or Architect, Contractor 
Safety meetings will be scheduled.  The attendance of all Safety Representatives will be 
required.  Minutes will be recorded of said meetings by the Contractor and will be distributed to 
all parties as well as posted in all job offices/trailers etc. 

 
10.2 SAFETY OF PERSONS AND PROPERTY 
 
 Add the following Section: 
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10.2.4.1 As required in the Hazardous Chemical Act of June 1984, all vendors supplying any material 
that may be defined as hazardous must provide Material Safety Data Sheets for those products.  
Any chemical product should be considered hazardous if it has a caution warning on the label 
relating to a potential physical or health hazard, if it is known to be present in the work place, 
and if employees may be exposed under normal conditions or in foreseeable emergency 
situations.  Material Safety Data Sheets shall be provided directly to the Owner, along with the 
shipping slips that include those products. 

 
10.2.5 Strike the second sentence in its entirety. 
 
10.3 HAZARDOUS MATERIALS AND SUBSTANCES 
 
10.3.3 Strike Section 10.3.3 in its entirety. 
 
10.3.4 Insert “hazardous” in the last sentence after “handling of such” . 
 
10.3.6 Strike Section 10.3.6 in its entirety. 
 
 
ARTICLE 11:  INSURANCE AND BONDS 
 
11.1 CONTRACTOR’S INSURANCE AND BONDS 
 
11.1.1 Strike “Owner” from the third sentence. 
 
11.2  OWNER’S LIABILITY INSURANCE 
 
 Strike 11.2 in its entirety, except that in the case of school projects in which case Section 11.2 

shall remain.  
 
11.3 WAIVERS OF SUBROGATION 
  
 Delete Section 11.3 in its entirety 
 
11.4  LOSS OF USE, BUSINESS INTERRUPTION, AND DELAY IN COMPLETION 

INSURANCE 
 
 Delete Section 11.4 in its entirety 
 
 
ARTICLE 12:  UNCOVERING AND CORRECTION OF WORK 
 
12.2.2 AFTER SUBSTANTIAL COMPLETION 
 
Add the following Section: 
 
 “12.2.2.1.1 At any time during the progress of the Work, or in any case where the nature of 

the defects will be such that it is not expedient to have corrected, the Owner, at its option, will 
have the right to deduct such sum, or sums, of money from the amount of the Contract as it 



Hi Grade Building Renovations 
 Contract No. MJ4506000005 

 

0586B053.A01  Supplementary General Conditions / 00 73 13 
  Page 13 

considers justified to adjust the difference in value between the non-conforming work and that 
required under contract including any damage to the structure.” 

 
12.2.2.1 Strike all references to “one year” or “one-year” and replace with “two years”. 
 
12.2.2.2 Strike “one-year” and replace with  “two years”. 
 
12.2.2.3 Strike “one-year” and replace with “two years”. 
 
12.2.5 Strike “one-year” and replaced with “two years”. 
  
 
ARTICLE 13:  MISCELLANEOUS PROVISIONS 
 
13.1 GOVERNING LAW 
 
 Strike the last sentence.  
13.4 TESTS AND INSPECTIONS 
 
13.4.1 Strike the last sentence and replace with the following: 
 
 “The Owner shall pay for tests, inspections, or approvals where building codes or applicable 

laws or regulations prohibit the Owner from delegating their cost to the Contractor.” 
 
13.5 INTEREST 
 
 Strike “the date payment is due at such rate as the parties may agree upon in writing or, in the 

absence thereof, at the legal rate prevailing from time to time at the place where the Project is 
located” and replace with “30 days of presentment of the authorized Certificate of Payment at the 
annual rate of 12% or 1% per month.” 

 
 Insert the following Section: 
 
 “13.6 CONFLICTS WITH FEDERAL STATUTES OR REGULATIONS 
 
 13.6.1  If any provision, specifications or requirement of the Contract Documents conflict 

or is inconsistent with any statute, law or regulation of the government of the United State of 
America, the Contractor shall notify the Architect and Owner immediately upon discovery.” 

 
 
ARTICLE 14: TERMINATION OR SUSPENSION OF THE CONTRACT  
 
14.1       TERMINATION BY THE CONTRACTOR 
 
14.1.1.4 Insert “, upon the Contractors’ request,” after “furnish to the Contractor”. 
 
14.1.3 Strike “and profit on Work not executed, and” after “as well as reasonable overhead” and 

replace with “, profit, and reasonable” 
  
14.3 SUSPENSION BY OWNER FOR CONVENIENCE 
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14.3.2 Strike “Adjustment of the Contract Sum shall include profit”. 
 
14.4 TERMINATION BY THE OWNER FOR CONVENIENCE 
 
14.4.3 Strike Section 14.4.3 in its entirety and replace with the following:   
 
 “In case of such termination for the Owner’s convenience, the Contractor shall be entitled to 

receive payment for Work executed, and reasonable costs incurred by reason of such termination 
along with reasonable overhead.” 

 
  
ARTICLE 15: CLAIMS AND DISPUTES 
 
15.1 CLAIMS 
 
15.1.2 TIME LIMITS ON CLAIMS 
 
 Strike the last sentence. 
 
15.1.3 NOTICE OF CLAIM 
 
 Strike all references to “21” and replace with “45”.  
 
15.1.5 CLAIMS FOR ADDITIONAL COSTS 
 
 Strike the first sentence and replace with the following: 
 
 “Contractor shall not proceed to execute any portion of the Work that is subject to the Claim 

without prior approval of the costs or method of payment for the costs associated with the 
Claim as determined by the Architect and approved by the Owner.” 

 
15.1.7 WAIVER OF CLAIMS FOR CONSEQUENTIAL DAMAGES 
 
 Strike Section 15.1.7 in its entirety. 
 
15.2 INITIAL DECISION 
 
15.2.1 Strike “and binding dispute resolution” in the fourth sentence and replace with “or any and all 

remedies at law or in equity”. 
 
15.2.5 Strike Section 15.2.5 in its entirety and replace with the following:   
 
 “The Architect will approve or reject Claims by written decision, which shall state the reasons 

therefore and shall notify the parties of any change in the Contract Sum or Contract Time or 
both.  The approval or rejection of a Claim by the Architect shall be subject to mediation and any 
or all remedies at law or in equity.” 

 
15.2.6 Strike Section 15.2.6 and its sub-Sections in their entirety.  
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15.3 MEDIATION 
 
15.3.1 Strike “binding dispute resolution” and replace with “any or all remedies at law or in equity”.  
 
15.3.2 Strike “, shall be administered by the American Arbitration Association in accordance with its 

Construction Industry Mediation Procedure in effect on the date of the Agreement,” in the first 
sentence. 

 
15.3.2 Strike all references to “binding dispute resolution” and replace with “any or all remedies at law 

and in equity”.  
 
15.3.3 Strike Section 15.3.3 in its entirety. 
 
15.4 ARBITRATION 
 
 Strike Section 15.4 and its Subsections in their entirety. 
 
 

END OF SECTION 
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