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STATE OF DELAWARE

DEPARTMENT OF TRANSPORTATION
800 BAY ROAD
P.O. Box 778
DOVER, DELAWARE 18903

OLE MAJESKI
SECRETARY

UTILITY STATEMENT
JULY 28, 2023
STATE CONTRACT NO. T202007301
PROJECT LD. NO.: 20-07301
FAP NO.: EBHOS-S036(03)
REPLACEMENT OF BRIDGE 3-164 ON CEDAR BEACH ROAD
SUSSEX COUNTY

The following utility companies may own and/or maintain facilities within the project limits:

Comcast Cable Communications
DelDOT Electric / Signals
Delaware Electric Cooperative Electric

Private Sanitary Sewer Sanitary Sewer
Verizon of Delaware Inc. Communications

The following is a breakdown of the utilities involved, adjustments and/or relocations as required (all Station counts,
offsets, lengths, working days and calendar days are approximate). Relocations and adjustments called out are pending
test hole information:

Comcast Cable - Communications
Comcast Cable maintains aerial and underground facilities within the project limits.

The following adjustments and/or relocations are required for the existing Comcast facilities. All adjustments shall be
performed so that there are no unnecessary disruptions of services.

1. Relocate Comcast box located at station 106+04, 80.25" right.
2. Comcast will transfer to the relocated DEC utility poles on each side of the Cedar Beach Canal at station 103+42,
72.49’ right and 106+03, 70.26" right.

Comcast will complete these changes. These relocations/adjustments are expected to take approximately seven (7)
calendar days to complete after Comcast has been given a minimum of forty-five (45) days advance notice that work shall
begin and the right-of-way and proposed work has been laid out in the field by the State’s Contract, clearing and grubbing
has been performed.

The state contractor shall place up a 4™ sch 40 PVC at pole 56325. The state contractor shall cap the 4"PVC 36" above
final grade at pole 56325. The state contractor shall provide a 5001b pull line inside conduit from the bridge utility room to
pole 56325. The 5001b pull line is incidental to conduit for use by Comcast to provide service to the bridge house. The state
contractor shall refer to the contract documents for further details.

Any other additional adjustments or relocations shall be performed by the utility’s forces during the construction of this
project and the time to complete this additional work shall depend on the nature of the adjustment or relocation.
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Comcast 24/7 customer service phone number 1-800-XFINITY (1-800-934-6489). For utility location, please
contact Miss Utility at (800) 282-8555.

Delaware Department of Transportation — Electric / Signals
DelDOT maintains aerial and underground facilities within the project limits.

The following removals are required for the existing DelDOT facilities.

Remove existing traffic signal located at station 103+70, 13.16” left.
Remove existing traffic signal located at station 103+70, 14.28" right.
Remove existing traffic signal located at station 105+71, 14.52" left.
Remove existing traffic signal located at station 105+74, 13.85" right.

B =

The state contractor shall refer to the contract documents for further details. All adjustments to DelDOT’s existing and
proposed facilities will be done by the State’s Contractor as shown in the contract documents. The Contractor shall
determine the number of days required and show that in schedule. The work is not considered complete until accepted by
DelDOT. '

Delaware Electric Cooperative- Electric
Delaware Electric Cooperative (DEC) maintains underground facilities within the project limits.

The following adjustments and/or relocations to its existing facilities to be completed concurrently with the State’s
Contract. All adjustments or relocations shall be performed so that there are no unnecessary disruptions of services:

Install new utility pole located at station 103+42, 72.49" right.

Remove utility pole and electric meter located at station 103+86, 20.28" right.

Remove utility pole located at station 103+88, 39.21" right.

Remove utility pole located at station 105+40, 22.51" right.

Remove utility pole located at station 106+04, 80.25" right.

Install new utility pole located at station 106+03, 70.26" right.

Relocate overhead electric line from station 103+15, 38.90" right to utility pole located on Marina Lane.

S ke b

Delaware Electric Cooperative will complete this work. The adjustments are expected to take approximately thirty (30)
calendar days to complete and the relocation is expected to take approximately sixty (60) calendar days after DEC has
been advance notice from the contractor that work shall begin and the right-of-way and proposed work has been laid out
in the field by the State’s Contract, clearing and grubbing has been performed, cuts and fills have been completed to
within one foot of final grades and the relocation areas have been made accessible. Except for those listed above, DelDOT
has not planned for or coordinated with DEC for any temporary power outages, relocations, physical pole support for
excavation nor arranged of any power line during this contract. Due to varying construction possibilities: if a contractors
means-and-methods should require support from DEC to fulfill the requirement of 16 Del. C. § 7405B, OSHA
Regulations Table A of § 1926.1408, other applicable federal, state, or local law or regulation or the Contractor’s
company policy; it shall be at the Contractor’s sole expense and the contractor shall directly coordinate this request with
DEC. All costs associated with any temporary power outages, relocations, physical pole support for excavation or the
installation of insulation of any power line during this contract shall be incidental, including the cost of the coordination,
to the work being performed. The Department makes no guarantees that the request for any temporary power outages,
relocation, or the installation of insulation of any power line during this contract will be granted by DEC in part or in total;
or during the time periods requested by the Contractor for construction purposes. Any proposed coordination with DEC
shall be included in the contractor’s CPM schedule for the installation of insulation.
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Other than those DEC facilities listed above, no working/existing DEC facilities can be taken out of service. These
facilities will remain in place and active during the duration of this contract. In case of emergency, call Delaware
Electric Cooperative at 855-332-9090.

Private Sanitary Sewer
There is a private sanitary sewer system located within the project limits for the bridge tender’s house.

The following adjustments and/or relocations to its existing facilities to be completed concurrently with the State’s
Contract. All adjustments or relocations shall be performed so that there are no unnecessary disruptions of services:

I.  Adjust sanitary manhole at station 102+89, 25.87" right.
2. Adjust sanitary valve at station 103+01, 30.57" right.
3. Adjust sanitary manhole at station 103+11, 25.08" right.

All adjustments to the private sanitary sewer existing and proposed facilities will be done by the State’s Contractor as
shown in the contract documents. The Contractor shall determine the number of days required and show that in schedule.
The work is not considered complete until accepted in writing by DelDOT. The state contractor shall refer to the contract
documents for further details.

Verizon of Delaware Inc. — Communications
Verizon of Delaware Inc. maintains aerial and underground facilities within the project limits.
Verizon of Delaware Inc. maintains the following aerial facilities within the project limits:

1. Verizon maintains one aerial service wire on the North side of Cedar Branch Rd. from Pole # 56323 at Station
103+44 L25 extending South on Cedar Branch Rd. to Pole # 56327 at Station 103+85 R20.

Verizon of Delaware Inc. maintains the following buried/underground facilities within the project limits:

1. Verizon maintains buried\UG facilities along the North side of Cedar Branch Rd from a
VZ Pedestal at station 7+18 L25 extending East to a VZ Pedestal at station 103+45 L25.

2. Verizon maintains buried\UG facilities along the North side of Cedar Branch Rd from a VZ Pedestal at station
7+18 L25 extending West and beyond the project limits.

3. Verizon maintains buried\UG facilities along the South side of Cedar Branch Rd from Verizon Pedestal at station
103+82 R20 extending West and beyond the project limits.

4. Verizon maintains buried\UG facilities crossing Cedar Creek Canal from a Verizon
Pedestal at station 103+82 R20 extending East to a VZ Pedestal at station 105+47 R22.

5. Verizon maintains buried\UG facilities along the South side of Cedar Branch Rd from
Verizon Pedestal at station 105+47 R22 extending East and beyond the project limits.

6. Verizon maintains buried\UG facilities along the South side of Cedar Branch Rd from
Verizon Pedestal at station 105+47 R22 extending East then turning South toa VZ
Pedestal at station 106+00 R77.

7. Verizon maintains buried\UG facilities crossing Cedar Branch Rd. from a Verizon
Pedestal at station 108+25 R20 extending Northeast along Marina Lane and beyond the
project limits.

8. Verizon maintains buried\UG facilities along the North side of Cedar Branch Rd from a
VZ Pedestal at station 105+50 L25 extending East then turning Northeast along Marina
Lane to a Verizon Pedestal at station 108+50 L.100.

9. Verizon maintains buried\UG facilities along the North side of Cedar Branch Rd from a
from a Verizon buried splice at approximate station 107+18 L22 extending North to a
Verizon Pedestal at station 107+18 L38.
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The following adjustments and/or relocations are required for the existing Verizon facilities. All adjustments shall be
performed so that there are no unnecessary disruptions of services.

Anticipated Aerial Relocation:

1. Verizon to remove one aerial service wire on the North side of Cedar Branch Rd. from

Pole # 56323 at Station 103+44 .25 extending South on Cedar Branch Rd. to Pole #

56327 at Station 103+85 R20.

Verizon proposes to place an aerial cable on the South side of Cedar Branch Road from

Pole# 56325 at station 103+15 R40 extending South then turning East across Cedar Creek Canal to Pole# 56329
at station 106+08 R70.

t

Anticipated Underground Relocations:

. Verizon to remove VZ pedestals and abandon associated cables on the South side of
Cedar Branch Road at approximate 103+00 R18 extending East to a Verizon Pedestal at
station 103+80 R20 extending South then turning East across Cedar Creek Canal to a
Verizon Pedestal 105+38 R18.

Verizon will complete these changes. These relocations/adjustments are expected to take approximately fourteen (14)
calendar days to complete after Verizon has been given a minimum of thirty (30) days advance notice from the contractor
that work shall begin and the right-of-way and proposed work has been laid out in the field by the State’s Contract,
clearing and grubbing has been performed.

The state contractor is advised to use caution when working in the area near any utility pole or the overhead
cables. Contractor should verify clearance of existing ground to any aerial utility facility under which any truck
and/or equipment is operated. For utility location, please contact Miss Utility at (800) 282-8555

General Utility Notes

Outside of the companies and facilities discussed above, no additional utility involvement is anticipated. Should any
conflicts be encountered as a result of the contractor’s means and methods during construction requiring
adjustment and/or relocation, the necessary relocation work shall be accomplished by the respective utility
company and funded by the State’s Contractor as directed by the District Engineer. The State Contractor shall
coordinate any potential conflicts with utility companies and provide adequate notice prior to performing work.
Any utility conflicts that are not readily discernable shall be coordinated by the State Contractor once the conflict
is recognized. The time to complete any relocations/adjustments found to be necessary during construction of the
highway project will depend on the nature of the work.

Once the State’s contractor has given the Utility the advance notice required above, it is the responsibility of the
State’s contractor to have the work area prepared and accessible for the Utility to perform the tasks listed above.
If the site conditions are not ready and the state contractor has given notice to the utility on when the work is to be
accomplished, the State’s Contractor shall be responsible for any extra cost incurred by the utility company and
the State Contractor shall also be responsible for any time delays. Between when the required notice is given to the
Utility and when the work is performed and completed, the coordination and scheduling of the Utility is the sole
responsibility of the State’s Contractor. All costs related to the coordination and scheduling of the utilities is
incidental to the contract.
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Any adjustments and/or relocations of municipally or county owned sewer or water facilities shall be performed by
the State’s Contractor in accordance with the respective agency’s standard specifications as directed by the
District Engineer. The State contractor shall coordinate any potential conflicts of municipally or county owned
sewer or water facilities with facility owners and provide adequate notice to the municipality or county and to the
District Engineer prior to performing work.

General Notes

&

The Contractor’s attention is directed to Section 105.9 Utilities, Delaware Standard Specifications, June
2022. The Contractor shall contact Miss Utility (1-800-282-8555) two working days prior to any excavation.
The Contractor is responsible for the support and protection of all utilities when excavating. The
Contractor is responsible for ensuring proper clearances, including safety clearances, from overhead
utilities for construction equipment. The Contractor is advised to check the site for access and operating
purposes for his equipment and, if necessary, make arrangements directly with the utility companies for
field adjustments for adequate clearances.

The information shown in the Contract Documents, including the Utility Statement and the Utility
Schedule contained herein, concerning the location, type and size of existing and proposed utilities, their
locations, and construction timing has been compiled by the preparer based on information furnished by
each of the involved Utility Companies. It shall be the responsibility of the State’s Contractor to verify all
information and coordinate with the Utility Companies prior to and during construction, as specified in
Section 105.09 of the Standard Specifications.

It is understood and agreed that the Contractor has considered in his bid all permanent and temporary
utility appurtenances in their present and relocated positions as shown on the plans or described in the
Utility Statement or are readily discernible and that no additional compensation will be allowed for any
delays, inconvenience, or damage due to any interference from the utility facilities and appurtenances or
the operation of moving them, except that the Contractor may be granted an equitable extension of time.
The contractor’s means and method of construction are not taken into account when known utility conflicts
are identified. If the Contractor’s means and method of construction create a utility conflict the Utility
Statement will prevail in discussions with the utility and the Contractor. The State's Contractor shall be
responsible for any costs associated with any temporary outages; holding, bracing and shielding of utility
facilities; temporary relocations; or permanent relocations that are not specifically identified in this utility
statement or shown in the contract plan set.

Coordination and cooperation among the Utility Companies and the State’s Contractor are of prime
importance. Therefore, the Contractor is directed to contact the following Utility Company representatives
with any questions regarding this work prior to submitting bids and work schedules. Proposed work
schedules should reflect the Utility Companies’ proposed relocations. Utility Companies do not work on
weekends, nights or legal holidays.

Company Contact Email Phone

Comcast Mike Sullivan mike sullivan2(@comcast.com (302) 841-6316
AlIU For Comcast Cable Keith Severn ksevern(@aiullc.com (443) 473-0245

Delaware Electric Cooperative-
Electric

Ryan Shockley rshockley(@delaware.coop (302) 349-0723

Verizon Delaware Inc. George Zang George.w.zang(@verizon.com (302) 422-1238

KCI for Verizon Darren Coppersmith darren.coppersmith/@kci.com (410)316-7974
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As outlined in Chapter 3 of the DelDOT Utilities Manual, individual utility companies are responsible for
obtaining all required permits from municipal, State and federal government agencies and railroads. This
includes but is not limited to water quality permits/DNREC Water Quality Certification, DNREC
Subaqueous Lands/Wetlands permits, DNREC Coastal Zone Consistency Certification, County Floodplain
permits (New Castle County only), U.S. Coast Guard permits, US Army Corps 404 permits, sediment and
erosion permits, and railroad crossing permits.

Individual utility companies are required to restore any areas disturbed in conjunction with their
relocation work. If an area is disturbed by a utility company and is not properly restored, the Department
may have the State’s Contractor perform the necessary restoration. Any additional costs incurred as a
result will be forwarded to the utility company.

16 Del. C. § 7405B requires notification to and mutually agreeable measures from the public utility
operating the electric line for any person intending to carry on any function, activity, work or operation
within dangerous proximity of any high voltage overhead electric lines. All contractors/other utilities must
also maintain a minimum distance of 10°- 0” from all overhead energized lines.

Any existing facilities that are comprised of hazardous materials will be removed by the Utility Company
unless otherwise outlined in the contract documents or language above. Any existing facilities containing
hazardous materials will be purged by the Utility Company unless otherwise outlined in the contract
documents or language above.

In conjunction with bid preparation and prior to starting work, the State’s Contractor shall confirm with
all respective Utility Companies noted in this Utility Statement to have advance utility relocations that the
advance relocations have in fact been accomplished as summarized herein.

Prepared and Recommended by:

AECOM

Approved as to form by

Chuck Ferguson

Utilities Section, DelDOT
Chuck Ferguson
Chuck.ferguson/@Delaware.gov

July 28, 2023
DATE

June 28, 2023

DATE

‘DGIDOT —
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T202007301 Replacement of BR 3-164 on SR36 Cedar Beach Road

wh 1 [wk 2wk 3wk wk 1 |wk Qwk 3wk 4 wk Ywk 2wk 3wk qwk Ywk Awk Jwk 4 | Feb 2024 - Oct 2025
T20200701 - Replacement of Bridge 3-164 on
Cedar Beach Road
‘ Comcast - Cable NTP
Delaware Electric Co-op NTP
Verizon - Cable NTP

. —
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STATE OF DELAWARE
DEPARTMENT OF TRANSPORTATION
PO BOX 778
DOVER, DELAWARE 19903
CERTIFICATE OF RIGHT-OF-WAY STATUS
STATE PROJECT NO. T202007301
F.A.P. NO. EBHOS-S036(03)
REPLACEMENT OF BR 3-164 ON SR 36 CEDAR BEACH ROAD
SUSSEX COUNTY
Certificate of Right-of-Way Status — 100%
Status - LEVEL 1

As required by 23 CFR, Part 635, and other pertinent Federal and State regulations
or laws, the following certifications are hereby made in reference to this highway project:

All necessary real property interests have been acquired in accordance with current
FHW A/State directives covering the acquisition of real property; and,

All necessary rights-of-way, including control of access rights when pertinent, have been
acquired including legal and physical possession; and,

All project rights of way are currently available in accordance with the project right-of-
way plans; and,

Any residential displaced individuals or families have been relocated to decent, safe
and sanitary housing, or adequate replacement housing has been made available in
accordance with the provisions of the current Federal Highway Administration (FHWA)
directive(s) covering the administration of the Highway Relocation Assistance Program;
and,

All occupants have vacated the lands and improvements; and,

The State has physical possession and the right to remove, salvage, or demolish any
improvements acquired as part of this project, and enter on all land.

RIGHT OF WAY SECTION

Meénroe C. Hite, I11

Chief of Right of Way

August 9, 2023
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STATE oF DELAWARE

DEPARTMENT OF TRANSPORTATION
BO0 BAY ROAD
P.O, Box 778

DoveERrR, DELAWARE 19903

NICOLE MAJESKI
SECRETARY

STIPULATED STATEMENT

ENVIRONMENTAL REQUIREMENTS

FOR
State Contract No. T202007301
Federal Aid No.: EBHOS-S036(03)

Contract Title: BR 3-164 on SR 36 Cedar Beach Road

July 19, 2023

In accordance with the procedural provisions for implementing the National Environmental
Policy Act of 1969, as amended, the referenced project has been processed through the
Department’s Environmental Review Procedures and has been classified as a Level D/ Class 11

Action.
Class Il Action / Level D
CE action: 23 CFR 771.117(d)(13)

NEPA Approval Date : 1/17/2023

= DelDOT =
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PERMIT REQUIREMENTS:

The proposed construction work for this project requires permit approval from the
agencies listed below. It is the responsibility of the contracting agency -- the Delaware
Department of Transportation, Division of Transportation Solutions -- to obtain the necessary
permits to ensure that the contractor complies with the requirements and conditions established
by the regulatory agencies. Written authorization from the permitting agencies is required and
paperwork for on-site posting is anticipated. The proposed work for this project will be
authorized under the permits listed below:

REQUIRED PERMITS AND APPROVAL STATUS:

*U.S. Army Corps of Engineers (USACE) — Nationwide Permit 23 (PENDING)

*Delaware Department of Natural Resources and Environmental Control (DNREC) Wetlands &
Subaqueous Lands Section (WLSL) — Wetlands and Subaqueous Lands Permit (PENDING)

*Delaware Coastal Zone Management (CZM) — Issued with NWP #23

*DNREC Water Quality Certification (WQC) - Issued — Project is not located in a Critical
Resource Water

SPECIFIC REQUIREMENTS:

Compliance with all requirements of the permits is the responsibility of the contractor, who
will follow all special conditions or requirements as stated within those permits. The contractor
will be subject to penalties, fines, and the risk of shut down as mandated by laws governing
permitting agencies if such conditions and requirements are violated or ignored. Therefore, all
special conditions, general requirements, and/or other required provisions specified within the
permits must be followed. Those obligations are indicated or listed within the permit package,
which can be obtained from the DelDOT Contract Administration Office.
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Additional requirements by DelDOT not specified within the permits, but listed below, are
also the responsibility of the contractor. Noncompliance with these requirements may result in
shut down of the project at the contractor’s expense.

1.The contractor shall employ measures during construction to prevent spills of fuels or
lubricants. If a spill should occur, efforts shall be undertaken to prevent its entry into wetlands,
aquatic, or drainage areas. Any spills entering wetlands, aquatic, or drainage areas shall be
removed immediately. The Division of Water Resources (DNREC), Wetlands & Aquatic
Protection Branch, 302-739-4691, shall be notified of any spill(s) within six (6) hours of their
occurrence. That office will determine the effectiveness of spill and contamination removal and
specify remediation efforts as necessary.

2.All construction debris, excavated material, brush, rocks, and refuse incidental to the work
shall be placed either on shore above the influence of flood waters or on some suitable disposal
site approved by the department.

3.The disposal of trees, brush, and other debris in any stream corridor, wetland surface water or
any drainage ditch is prohibited.

4.There shall be no stockpiling of construction materials or temporary fills in wetlands or
subaqueous lands unless otherwise specified on project plans and approved by permitting
agencies that govern them. It is the contractor’s responsibility to coordinate and secure those
additional permits/amendments in deviating from the plan.

5.Construction debris shall be kept from entering adjacent waterways, wetlands, ground cover, or

drainage areas. Any debris that enters these areas shall be removed immediately. Netting, mats,
or establishing confined work areas in stages may be necessary to address these issues.

6. Refuse material resulting from routine maintenance of worker equipment and heavy
machinery is prohibited from being disposed or deposited onto or into the ground. All used oils
and filters must be recycled or disposed of properly.
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7. Use of harmful chemical wash water to clean equipment or machinery is discouraged. If
undertaken, the residue water and/or material must be collected or contained such that it will be
disposed of properly. It shall not be deposited or disposed of in waterways, streams, wetlands, or
drainage areas.

8. The contractor shall follow all requirements as indicated in the Environmental Compliance
Sheet. It is be the contractor’s responsibility to ensure that workers also follow this requirement.
As part of the restrictions, please note the timetables reflected in the contract for the in-
stream/water work for endangered species protection.

9. Fill material shall be free of oil and grease, debris, wood, general refuse, plaster and other
pollutants, and shall contain no broken asphalt.

ENVIRONMENTAL COMPLIANCE SHEET:

Fisheries — Due to spawning habitat for anadromous species and to allow upstream passage
for elders, DNREC requested a TOYR for in-water work from March 1- June 30(Inclusive)

Migratory Birds- if bridge work is proposed during the breeding season (April 15™"-Aug1),
contact DelDOT Environmental studies at DOT _EnvironmentalStudies@delaware.gov no
more than 14 days prior to the start of the work for a survey to determine if active nests
are present. If the survey dictates nesting activity, the following steps must be taken to
avoid nest destruction and take, which is a violation of state law:

1. Only perform construction activities from August 2" to April 14%";

2. Or if construction cannot be performed from august 2™ to April 14™ a deterrent
such as mesh netting must be used to block access to nesting sites on the underside
of the bridge(s) in accordance with special provision #763623- netting migratory
bird exclusion. The material would need to be in place no later than April 14™", the
underside of the bridge(s) would need to be fully encapsulated , and the material
must be left in place until construction begins.

The contractor shall pay special attention to specific construction requirements as indicated in
the US Army Corps of Engineer Permit as well as the Environmental Compliance (EC) Sheet.

DelDOT Environmental Studies Section must be notified if there are any changes to the project
methods, footprint, materials, or designs, to allow the Department to coordinate with the
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appropriate resource agencies (COE, DNREC, and SHPO), for approval at
DOT_EnvironmentalStudies@delaware.gov and/or 302-760-2259.
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STATE OF DELAWARE

DEPARTMENT OF TRANSPORTATION
800 BAY RoAD
P.O. Box 778
DOVER, DELAWARE 19903

SHAILEN P. BHATT

NICOLE MAJESKI == TARY RAILROAD STATEMENT

SECRETARY
For

State Contract No.: 7202007301
Federal Aid No.: EBHOS-S036(03)

Replacement of BR 3-164 on SR36 Cedar Beach Road

Project Title:
The following railroad companies maintain facilities within the contract limits:
[0 Amtrak [0 Maryland & Delaware
[] csx [0 Norfolk Southern
State of Delaware imi
[l DO D awar [] Wilmington & Western
[ East Penn [] Delmarva Central

(No RR facilities ar@ffe@fé’bﬁi {check this box when there is no

railroad facility within or near the terminus of the project limits}

DOT Inventory No.: N/A No. Trains/Day:___N/A Passenger Trains (Y / N):_N/A

In accordance with 23 CFR 635, herein is the railroad statement of coordination (check one):

L] No Railroad involvement. {Appropriate notification shall be provided in the

PS&E for railroad flagging coordination concurrent with the project construction} {check

kBifB3Y K profsrtdimitheedselfy partaldadarssarte L yithia or R Yo sRes giated
fGI‘FHW@éhuirements stated in the DelDOT Maintenance of Railroad Traffic Item in the
Special Provisions. Contractor shall coordinate railroad flagging with DelDOT's Railroad

Program Manager at (302) 659-4087.

Railroad Agreement required. The Contractor cannot begin work untill the Agreement
is complete and fully executed. Railroad related work to be undertaken and completed
as required for proper coordination with physical construction schedules. The Contractor

shall follow requirements stated in the DelDOT Maintenance of Railroad Traffic Item in the
] . {,?fgproprlqte not?‘lcatlon shall be provided in the
Slpeaal Provjsions. Contractor shall coordinate rﬂllroac_l Iaggm%wnh DelDOT's
S&E for railroad coordination conciwr=rt with the project construction
Railroad Program Manager at (302) 659-4087.

Approved As To Form:

Lo W 8/15/2024
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