

ARCHITECTS SUPPLEMENTARY INSTRUCTIONS

Project: Cape Henlopen Middle School	Project No.: 2020-14	Request Date: 1/31/2023	ASI NO: 023
Architects: ABHA Architects, Inc. 1621 N. Lincoln Street, Wilmington, DE		Reason for Request: Clarification for plumbing chase questioned in RFI-0055-00.	
To: Dean Johnson Richard Y. Johnson & Son 18404 Johnson Road, P.O. Box 105 Lincoln, DE 19960			
Description: Revised plan detail A1/A-512 & added plan detail C5/A-514.			
Attachments: A-851, A-852			
Issued by: Bryan Williams		Title: Project Architect	
<ol style="list-style-type: none">1. Drawing A-851:<ol style="list-style-type: none">a. Revised plan detail A1/A-512 – modifying chase to conceal stormwater piping. Coordinate with RFI-0055-00, plumbing and food service drawings.2. Drawing A-852:<ol style="list-style-type: none">a. Added plan detail C5/A-514 – showing chase wall per Food Service drawing FS-1.0. Coordinate with RFI-0057-00, plumbing and food service drawings.b. Spandrel panel at SF-11 added at this location to conceal chase wall – coordinate with storefront shop drawings.			

